
ROWAN COUNTY PROJECT DEVELOPMENT BOARD MINUTES 
ROWAN COUNTY FISCAL COURT ROOM 

MOREHEAD, KENTUCKY 
OCTOBER 13, 2008 

 
The meeting of the Rowan County Project Development Board (PDB) was called to order at 4:45 p.m. 
by Rowan County Judge/Executive Jim Nickell.   
 
Judge/Executive Nickell asked Secretary Lois L. Hawkins to call the roll of Board Members. Members 
present:  County Judge/Executive Jim Nickell; Chief Circuit Judge Bill Mains; Citizen-at-Large 
Representative Jerry Alderman; Circuit Clerk Jim Barker; State Bar Association Representative Paul 
Stokes; and Michael Kier, Project Coordinator, Department of Court Facilities.  
 
Members Absent:  Senior District Judge Bill Lane; Director AOC Representative Jerry Ravenscraft; 
Magistrate District 2 Jerry Flannery; and Garlan VanHook, General Manager, Department of Court 
Facilities 
 
A quorum was declared by Judge/Executive Nickell. 
 
Visitors present: Ryan Barrows of Ross Sinclaire and Associates; Steve Sherman of Sherman, Carter, 
Barnhart; and Bob Barton of Packs, Inc 
 
Judge Mains made a motion to accept the minutes as emailed.  Seconded by Paul Stokes.  Called for a 
vote and passed.  
 
NEW BUSINESS 
 
AOC Report – Michael Kier stated there was nothing to report. 
 
Steve Sherman of Sherman, Carter, Barnhart handed out a revised project schedule.  Mr. Sherman 
presented the Phase B Design and Development plans for approval by the PDB.  Upon approval he will 
submit to AOC in Frankfort for their approval.  This process should take anywhere from two to three 
weeks. 
 
The project is 30% completed with site, structural, architectural, mechanical and electrical information 
being done. 
 
There are some things Mr. Sherman felt needed clarifying:   
 

1. Site – The cost of moving Norman Wells Lane must be added to the project  
 as agreed upon with Morehead City Council. 
2. Demolition of building as to when it can start.  No later than the first week of  
 January 2009. 
3. Water Detention Basin – if the water basin is built above ground the facility  

will lose approximately 22 parking spaces.  It is recommended that the basin  
and roof runoff storage be built underground.  This will increase the cost to the  
project an additional $60,000 but will be worth it in keeping needed parking spaces. 
 

 



Bob Barton of Packs, Inc. handed out the Development and Bid Packages Budget to all PDB members.   
Judge Mains made a motion to approve the budget to include a caveat to increase the budget for the 
detention basic and runoff storage in the amount of $60,000.  Seconded by Jim Barker.  Called for a vote 
and passed. 
 
Bob Barton reported that demolition would begin as soon as the property closed. 
 
Judge Nickell told everyone that the Fred White Property had been purchased by the County.   
 
Ryan Barrow of Ross, Sinclaire and Associates gave an update on bond rate changes due to the decline 
in the stock market and bail out by the government. 
 
Michael Keir brought before the PDB the bills that needed to be paid; Phase A - $12,148.13 and 
$8,881.88 payable to Rowan Fiscal Court, L. E. Gregg Associates, Curd, Newton, and Associates, and 
Lois L. Hawkins. 
 
Paul Stokes made a motion to approve the payment of bills as submitted to the PDB.  Seconded by Jerry 
Alderman.  Called for a vote and passed. 
 
OLD BUSINESS - None 
 
Judge Mains made a motion to adjourn at 5:25 p.m..  Seconded by Paul Stokes.  Called for a vote and 
passed. 
 
Next meeting will be on Monday, November 10, 2008 at 4:30p.m. Rowan County Fiscal Court Room. 
 
 
 
__________________________________ 
LOIS L. HAWKINS, Secretary 
Rowan County Project Development Board  


